






Efforts Aimed at Alleviating Transportation Problems in Greater Tokyo

	2005	2006	2007	2008	2009	2010 or later	
Measures for Swift Implementation	<p>Electric Rescue Vehicle</p> 	<ul style="list-style-type: none"> Reinforcement of Response Systems to Facility and Rolling Stock Malfunctions Reducing the Amount of Time Required to Identify the Location of Problems Speedier Arrangement of Transportation in the Event of Service Interruptions Increases in the Number of Parts Available for Rolling Stock Reinforcement of Information Distribution for Passengers Issuance of Service Delay Certificates via the Internet 		<p>Emergency Information Display</p>  <p>Diagrammatic Operation Information Substitute Transportation Information Installation Image</p> <p>(Display scheduled to alternate between the diagrammatic operation information and substitute transportation information.)</p>			
Measures for Future Consideration	<p>Next-Generation Turnout System</p> 	<ul style="list-style-type: none"> Strengthening of Condition Monitoring Functions Train Replacement, Equipment Upgrades and Backup Systems Establishment of Shuttle Service Facilities 					
Measures Targeted for Continued Implementation	<p>Chuo Line Trains (Series E233)</p> 	<p>Improvements to Create Facilities that do not Malfunction (Next-Generation Turnouts in KUREMOSU II (Measures to Prevent Signal Safety Devices from Malfunctioning in Tokyo area))</p>		<p>Improvements to Create Facilities that do not Malfunction (Simplified Integration of Signal Facilities)</p>		<p>Autonomous Decentralized Transport Operation Control System (ATOS)</p> 	
		<p>Replacing Rolling Stock with ones that do not Malfunction (Chuo Line E233 Model)</p> <p>★ Installation Started ————— Installation Completed</p>		<p>Strengthening Operation Control Systems (ATOS Expansion: Musashino Line, Yokosuka Line)</p> <p>★ Commencement of between Ofuna and Kurihama Commencement of usage on the Musashino Line ★</p>			
		<p>Installation Started ★ ————— Sound System ————— Installation to be Completed</p>		<p>Strengthening Operation Control Systems (Digital Train Radio Communications on Conventional Lines)</p> <p>Installation Started ★ ————— Data System ————— Installation to be Completed</p>			